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Orleans (SWB). Parsons prepared this report based on information available in October 
2008 and subsequent interviews. The information presented herein provides an 
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Executive Summary 

After Hurricane Katrina struck New Orleans on August 29, 2005, the U.S. Army Corps of 
Engineers (USACE) immediately started rebuilding the canal walls along the three main 
drainage canals and implementing additional flood protection for the City of New 
Orleans. The mission was to complete these additional flood protection features by June 
2006 in anticipation of the 2006 hurricane season.  USACE installed three temporary 
pumping structures with floodgates at the outfall of the three main drainage canals to 
Lake Pontchartrain. The gates were designed to remain open under normal operating 
conditions and be closed during a storm event when storm surge from Lake Pontchartrain 
might exceed safe levels. With the gates shut, the storm surge from Lake Pontchartrain 
would be prevented from entering the drainage canals, though the pump systems would 
still allow for the discharge of stormwater being pumped by the New Orleans Sewerage 
and Water Board (SWB).  A total of 40 large capacity hydraulic pumps were installed by 
USACE in 2006 to assist with the removal of stormwater from the three main drainage 
canals into the lake when the gates were closed.  Additionally, 19 direct drive pumps 
were installed in 2007.  This ensured the canal water elevations were kept at “safe” levels 
as established by USACE geotechnical engineers.  Approximately 16,600 cubic feet per 
second (cfs) (7.5 million gallons per minute [gpm]) in pumping capacity was designed, 
procured, constructed, and tested in approximately 21 months. 

Moving Water Industries (MWI) provided the major equipment for the hydraulic 
pumping systems.  A USACE inspection team was dispatched to MWI to observe and 
record the equipment assembly and testing at the factory prior to shipment in order to 
facilitate the objectives within the timeframe allowed.  During this period of observations, 
questions were raised by a whistleblower relative to observed results and testing protocol 
for some of the various startup and performance tests of the MWI hydraulic pumping unit.  
These questions led to formal investigations by USACE, the Department of Defense 
Inspector General’s (DoDIG’s) Office, and the U.S. Government Accounting Office 
(GAO), each of which issued reports on their findings.  Subsequent to the release of those 
reports, questions continued to be raised by the Office of Special Counsel (OSC) 
regarding the adequacy of the pump equipment testing and vulnerability to failure in the 
event of a hurricane; therefore the OSC recommended that a thorough and impartial 
investigation be conducted by independent professional engineers.   

In response to a request for engineering services by the DoDIG, Parsons assembled a 
team of professional engineers experienced in pump station design, operations, 
maintenance, and testing requirements This team’s objective was to provide an 
independent engineering assessment of the pump testing adequacy and to identify 
potential vulnerabilities of the temporary hydraulic pumping systems at 17th Street Canal, 
London Avenue Canal, and Orleans Avenue Canal.  In order to address these two aspects 
of the temporary pump stations’ readiness, Parsons assembled two separate but 
collaborative teams. One team was assembled for the testing adequacy evaluation and the 
other team was assembled for the vulnerability analysis.  

The testing adequacy analysis was conducted through a progression of intelligence 
gathering. This effort started with a review of existing test data and reports that had been 
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developed to date. After reviewing the available data, the team conducted site visits at the 
New Orleans temporary pump stations at 17th Street Canal, London Avenue Canal, and 
Orleans Avenue Canal. During this site visit, interviews with USACE project officials 
and operations staff at the Hurricane Protection Office (HPO) and the New Orleans SWB 
Director were conducted. While in New Orleans, the team was presented with the testing 
methodology conducted by the USACE Engineer Research and Development Center 
(ERDC). Details of the assumptions and protocols employed by ERDC during the model 
testing were discussed comprehensively with ERDC. Following the site visit to New 
Orleans, the team conducted interviews with individuals from the pump manufacturer, 
MWI in Deerfield Beach, Florida. The Parsons team toured the facilities to observe the 
testing configurations and fabrication methods employed by MWI.  Additional 
engineering data was gathered from MWI to facilitate assessment of the factory tests.  
Once the MWI factory visit was completed, the USACE Jacksonville District Quality 
Assurance (QA) team was interviewed to obtain their first hand observations during the 
hydraulic pump fabrication and testing.  The QA team substantially confirmed the 
observations documented in the DoDIG and GAO reports. Finally, the Parsons team met 
with the whistleblower at the local USACE Palm Beach Gardens office to obtain first 
hand information on the testing of the pumps. The team was presented with a detailed 
account on the testing and observation procedures.  

The vulnerability progression was similar to the testing adequacy approach including all 
of the site visits and interviews discussed above.  In addition, this intelligence gathering 
effort included a supplemental trip to New Orleans to discuss the sequence of events 
associated with the acceptance testing and a more in-depth discussion regarding the 
maintenance program.  The vulnerability analysis inherently involves the judgment of 
professional engineers using the data provided, supplemented by experience to render an 
opinion of system vulnerability.  This effort is detailed in Section 3 of this report which 
describes the systematic process of identification and categorization of vulnerabilities.  
The areas studied were mechanical, electrical, structural, operational, and the 
maintenance program. 

After the aforementioned data was analyzed and the conclusions documented the Parsons 
team reviewed performance data obtained during Hurricanes Gustav and Ike.  This 
approach helped the team maintain maximum objectivity in analyzing pre-Gustav records.  

The information reviewed in preparing this report included prior reports, data previously 
gathered by the DoDIG including documentation submitted by a whistleblower to the U.S. 
Office of Special Counsel, information Parsons requested during the course of the 
assessment, and interviews Parsons requested in their assessment plan.  

The findings and conclusions of the Parsons team are as follows: 

1. Based on the information provided and the interviews performed, the Parsons 
team found that there were issues with the factory testing and changes to testing 
procedures by USACE that took place during the testing process. Further 
investigations also show issues raised by the whistleblower have been rectified in 
the field and the pumps re-tested for full functionality. Therefore, it is the Parsons 
team’s opinion that the hydraulic pump systems have been adequately tested for 
their intended purpose.  Contract administration and compliance issues were 
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addressed by others under previously issued reports and are not part of the scope 
for this effort.  

2. The second part of the report deals with identifying potential vulnerabilities to 
failure of the 40 hydraulic pumping systems installed.  It is the opinion of the 
Parsons team that given the project objectives, the selection of hydraulic pumping 
systems was appropriate.  These systems are designed for use where rapid 
deployment is desired and the need to accommodate flexible site configurations is 
necessary.  While hydraulic pumping systems inherently require more 
maintenance than other less flexible and longer lead time pumping systems, these 
hydraulic systems exhibit no higher level of vulnerability than other similarly 
installed systems with similar complexity, as long as the recommended inspection 
and maintenance activities occur.  The temporary nature of this installation also 
affects the vulnerability analysis.  For example, corrosion protection measures for 
a temporary facility are different than those for a permanent installation, since the 
design life of the temporary structure is much less.  It is the opinion of the Parsons 
team that as long as the permanent facilities proceed according to schedule and a 
thorough inspection and maintenance program is followed for the temporary 
facilities, there are no immediate vulnerabilities to catastrophic failures with the 
hydraulic pumping systems or their supporting systems. 

3. On August 31, 2008, Hurricane Gustav made land fall, with a hurricane force of a 
Category 2 storm, the Louisiana coast experienced torrential rain and high winds 
of approximately 100 miles per hour (mph), which generated a storm surge in 
Lake Pontchartrain of 4.8 feet. Records show that the USACE canal teams 
received orders to close the canal gates at the temporary outflow canal pump 
stations at the 17th Street and London Avenue canals, cutting off the canals 
outflow to Lake Pontchartrain in anticipation of the storm surge associated with 
the high winds. Pumps were put into service and the two canals were successfully 
kept at the safe water levels. The Orleans Avenue gates were not shut as the water 
levels were at a safe level. 

On the morning of September 12, 2008, Hurricane Ike made land fall as a 
Category 3 wind force generating a storm surge in Lake Pontchartrain of 
approximately 5.2 feet. The coast experienced rain and winds of around 25 mph 
and at the temporary pump stations, the USACE canal team received orders to 
close the canal gates cutting off the canals’ outflow to Lake Pontchartrain. Again 
pumps were put into service and the two canals were successfully kept at the safe 
water levels. The Orleans Avenue gates were not shut as the water levels were 
below its designated safe level. 

It is the opinion of the Parsons team that the temporary hydraulic pumping 
systems performed successfully, keeping the water levels of the canals at the 
determined safe level for both hurricanes.  
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Section 1 – Introduction 

1.1 Background 
Rainwater and other sources of stormwater from the City of New Orleans are collected 
via a system of interior canals and pumped by the New Orleans SWB into three main 
drainage canals located at 17th Street, London Avenue, and Orleans Avenue.  These three 
canals historically discharged water by gravity feed to Lake Pontchartrain as part of the 
local flood control system.  

On August 29, 2005, Hurricane Katrina blew across the City of New Orleans with winds 
in the Category 3 range of 127 mph. Tidal surge caused Lake Pontchartrain to rise to a 
level that not only prevented gravity discharge but also caused the levee protection 
system along the outfall canals to fail resulting in the well documented catastrophic 
flooding of New Orleans in 2005.  In an effort to mitigate future occurrences similar to 
that experienced in Katrina, USACE was authorized to design and construct a protection 
system along each of the three main drainage canals. The protection system includes 
reinforcement of the levees, construction of an operable gate structure (flood gates) to 
protect against storm surge and the installation of temporary pumping systems.  

USACE procured and installed 40 large capacity hydraulic pumping systems to provide 
pumping capacity at the 17th Street Canal, London Avenue Canal, and Orleans Avenue 
Canal.  Each hydraulic pumping system consists of the pumping unit, hydraulic oil 
supply and return lines, and water discharge piping.  The 60-inch diameter water pump 
unit contains a Hydraulic Power Unit (HPU) with a diesel engine and hydraulic pump.  
The supporting systems include the structural support system, electronic data and 
communication system, the electrical support system, and the mechanical support system. 

 Permanent pump stations are scheduled to be constructed by 2013.  When the newly 
constructed flood gates are closed, blocking the normally occurring gravity flow, the 
temporary pump systems pump the collected stormwater from the drainage canals to 
Lake Pontchartrain.  Approximately 16,600 cubic feet per second (cfs) (7.5 million gpm) 
in pumping capacity was designed, procured, constructed, and tested in approximately 21 
months.  Table 1-1 below is a summary of the general configuration of the three 
temporary pump stations: 

Table 1-1—Summary of the General Configuration of the Three Pump Stations 

Pump Station Hydraulic Pump Direct Drive Pump Portable Pump 

17th Street Canal 18 11 20 

London Ave. Canal 12 8 – 

Orleans Ave. Canal 10 – – 

 

MWI was selected by USACE to provide the major equipment for the hydraulic pumping 
systems.  In order to facilitate the objectives within the timeframe allowed, USACE 
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decided to send an inspection team to MWI, to observe and record the equipment 
assembly and testing that occurred at the factory prior to shipment of the equipment to 
the sites in New Orleans.  During this period of observations at the pump manufacturer, 
questions were raised relative to observed results and testing protocol for some of the 
various startup and performance tests of the hydraulic pumping systems provided by 
MWI.  These questions, raised by a whistleblower, led to a formal investigation by 
USACE, the DoDIG’s Office, and the GAO, each of which issued reports on their 
findings.  Subsequent to the release of those reports, questions continued to be raised 
regarding the pumping equipment.   

1.2 Scope 
Parsons was retained in response to the questions raised subsequent to the 
aforementioned reports and the recommendation by the OSC that a thorough and 
impartial investigation be conducted by independent professional engineers.  The main 
objective was to obtain an outside opinion from a professional engineering company to 
resolve lingering and additional questions regarding the capability of the pumping 
systems.   

The overall objectives of the assessment are to review the adequacy of testing of the 
temporary pumping systems and to identify and assess vulnerabilities of the hydraulic 
pumping systems to failures in the event of a hurricane (specifically a 10-year, 24-hour 
rainfall event to which USACE designed the systems). This assessment does not include 
the direct-drive, diesel-driven pumping systems supplied by others, the portable pumps at 
17th Street temporary pump station, or the floodwall and levee reinforcement protection. 

1.3 Standards and References 
Industry practice for the design and testing of large flood control pumps and pumping 
stations typically follows the Hydraulic Institute (HI) standards for various types of 
pumps.  These standards are printed by the American National Standards Institute (ANSI) 
and are reviewed on a minimum 5-year cycle as required by changes in technology and 
updates, and by canvassing of engineers, equipment manufacturers, and end-users. The 
Pump Intake Design Standard (ANSI/HI 9.8, 1998) also addresses when the acceptance 
criteria for physically modeling the pump station sump and approach canal can be relaxed. 

MWI staff advised the Parsons team that the codes and standards used by their company 
for the design, manufacture, and assembly of their pumping systems are the ANSI/HI 
standards for vertical pumps, the American Society of Mechanical Engineers (ASME) 
Performance Testing Code (PTC) 8.2, Centrifugal Pumps and the ASME B31 set of 
process piping standards. 

The types of pumping systems used at the temporary pump stations are unique in the 
sense that there is not a specific HI standard, which covers this patented, hybrid 
submersible axial, and mixed-flow propeller pump configuration.  The Parsons team 
concluded that the most applicable classification is the vertical pump classification as 
described by HI.  Applicable ANSI/HI standards for the design and testing of the water 
pumps include, but are not limited to the following list of 2002 editions: 
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2.1 – 2.2 Vertical Pumps for Nomenclature and Definitions 
2.3 Vertical Pumps for Design and Application 
2.4 Vertical Pumps for Installation, Operation and Maintenance 
2.6 Vertical Pump Tests 
9.8 Centrifugal and Vertical Pump Intake Design 

Other applicable standards used in this report are: 

National Electric Code (NEC) – 2008 Edition 
ASME Code B31 for Standard of Pressure Piping  
ASME Code 31.3 for Standard for Process Piping 
American Society of Civil Engineers (ASCE) 7-02 Minimum Design Loads for 
Building and Other Structures (Applicable at the time of design) 
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Section 2 – Testing Adequacy Analysis  

2.1 Pump Unit Description 
Each hydraulic pump unit consists of two main components. The first component is a  
drive unit that consists of a prime mover (a Caterpillar diesel engine), which drives a 
double vane hydraulic pump (made by Denison ) rated for 3,200 pounds per square inch 
(psi) complete with an oil reservoir.  This whole first component is labeled the HPU for 
the purposes of this report. (Refer to Figure 2-1.) The second component, the MWI water 
pump, consists of an encased impeller, which is driven by a Rineer hydraulic motor.  This 
hydraulic motor, which is surrounded by the pumped water, turns a short vertical shaft 
connected to the stainless steel axial-flow impeller and is connected to the HPU by a twin 
set of hydraulic hoses and pipes.    

The temporary pumping facilities at each canal are similar in configuration, varying in 
total capacity from 9200 cfs at 17th Street, 5200 cfs at London Avenue to 2200 cfs at 
Orleans Avenue.  There are a total of 40 of the large hydraulic pump units distributed 
among the three temporary pumping facilities. 

 
 

Figure 2-1—Pump Unit Diagram 

2.2 Testing Summary  
The tests performed by MWI, USACE, and ERDC on the HPU pump equipment can be 
divided into three different categories—factory, field, and laboratory.  A time line of 
these activities is shown in Figure 2-2. 

The factory testing included testing of each of the individual HPUs, performance testing 
of the water pumps using both a scaled model and full-sized prototype pump, and 
pressure testing of the full-sized prototype pumps.   

HPU 

Water Pump 
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Figure 2-2—Testing Timeline 

 

The factory testing took place at the manufacturer’s facilities in Deerfield Beach, Florida 
and Sebastian, Florida.  The field testing was performed as the pumps were installed at 
the three temporary pump stations in New Orleans and consisted of performance, 
acceptance, and endurance testing.  The laboratory testing performed by ERDC involved 
scaled physical models of the approach channels and pump sump areas that were used to 
characterize the approach flow hydraulics and the hydraulics of the intakes to the pumps.  
This testing took place at the ERDC facilities in Vicksburg, Mississippi.  It should be 
noted that the factory, field, and laboratory testing did not occur sequentially, but they 
were performed concurrently as the equipment was being manufactured and the stations 
were being designed and constructed. 

The Parsons team reviewed the pump test reports provided and found the reports to be 
complete and detailed, containing comprehensive tables and figures.  

2.3 Interview Summary  
Review of the documentation helped the team develop questions for onsite interviews 
with USACE and MWI personnel. The interviews and site visits were conducted by 
Parsons with personnel from the DoDIG office present and were organized with the 
objectives of understanding the chronology and extent of testing performed, from the 
initial factory testing through field acceptance testing.  

The Parsons team visited the USACE Hurricane Protection Office (HPO) in New Orleans 
from November 4 to November 7, 2008.  During those meetings, details of the design of 
the pumping facilities, the laboratory testing performed at ERDC, and the testing 
requirements (which were to be fulfilled by the manufacturer were discussed).  The three 
temporary pump facilities were visited and the team witnessed startup and approximately 
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one hour of pumping at the 17th Street station where all but one of the large hydraulic 
pumps were operating (one pump was out of service for maintenance). 

A visit to the pump manufacturer, MWI, took place November 18, 2008.  During that 
meeting, the details of the factory testing were discussed and a tour of the manufacturer’s 
Deerfield Beach, Florida, test and assembly facilities followed.  On November 20, 2008, 
the Parsons team met with members of the USACE inspection team who were onsite at 
the pump manufacturer’s site during the factory testing of the equipment.    

On January 28, 2009, the Parsons team met with the whistleblower at the Palm Beach 
Gardens USACE office and conducted an interview. During the meeting, information on 
the extent of tests carried out was discussed together with discussions on pump 
component performance. Information on factory test methods, outcome of factory tests, 
and site tests were gathered and recorded at the meeting. 

The following subsections summarize the findings of the documentation review, 
interviews, and site visits. 

2.4 Factory Testing 
Details of the  HPU testing, scaled model, and pump prototype testing performed at the 
manufacturer’s facilities in Deerfield Beach and Sebastian were obtained from the reports 
provided by the DoDIG and interviews conducted with MWI personnel, the USACE 
HPO in New Orleans, USACE inspectors from the Jacksonville District and the 
whistleblower.  

Typically, these types of tests are not witnessed by the purchaser as they are identified 
and resolved by the fabricator before the inspection effort.  Furthermore, witnessed 
events are typically limited to the startup and commissioning of a pump station except in 
cases where the specifications require witnessed pump and driver testing events. 

2.4.1 Factory Testing of the Hydraulic Pumping Units 

The equipment specifications called for the HPUs to be pressure tested, both statically 
and dynamically, at the factory.  This testing would provide assurances the units would 
be operable when they were installed at the site and minimize the commissioning time 
normally experienced for similar equipment.  The testing program originally called for 
each unit to be tested statically for 90 minutes at design pressure and dynamically for 15 
minutes at maximum speed, pressure, and temperature.    

In early factory tests, the original cams (66&42) of the Denison pumps on the HPUs were 
found to be underperforming. These were replaced with 66&50 cams but the performance 
requirements were still not met due to their lack of ability to continuously operate at the 
design pressure of 3,200 psi. Dennison replaced all the cams in the HPUs with 72&45 
cams at no cost to the government. The available data indicates that all HPUs onsite 
today have the 72&45 cams installed and have proven to operate successfully. MWI 
recommended operating the pumps with a design pressure of 3,200 psi. 

As documented in other reports, some component failures occurred during the factory 
tests.  The subject components were repaired or replaced and tests resumed.  
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Recognizing the critical schedule constraints to have the pumps on site, ready to operate 
in the hurricane season, delivery schedules and tests were modified during the course of 
the testing. Test requirements were modified to drop initial performance testing of each 
of the water pumps and test all the HPUs for a minimum of 3 hours at full speed, fully 
loaded.  Records that track each equipment number through the testing process show all 
40 HPUs went through a 3-hour acceptance test at the factory.  Each unit under test was 
connected to a hydraulic water pump in a water tank and tested for its maximum driving 
pressure.  One HPU experienced engine abnormalities and did not pass the 3-hour 
acceptance test. This unit was however shipped to the field without the Government’s 
approval of testing. USACE made a decision to allow corrections to be made to the unit 
in the field rather than sending it back to the factory. This unit passed the field acceptance 
test and logged 25 running hours. 
2.4.1.1 Findings 

While there are standards related to the hydraulic performance of pumps of this type, 
there is no industry standard for the factory testing of the drive units and pumps during 
the manufacturing process.  The testing performed early in the manufacturing process of 
the HPUs proved beneficial in that it identified assembly and performance abnormalities 
in the drive units that significantly reduced the time spent on acceptance and 
commissioning after the pumps were installed onsite.  Abnormalities encountered with 
the HPU configuration were identified and corrected, resulting in more reliable pieces of 
equipment.  The abnormalities encountered during the performance tests of the HPUs 
were addressed.  Recognizing critical test items and delivery dates were at risk, the 
USACE officials modified the test procedures in the course of production but did 
additional field testing to ensure pump operation and endurance.  
2.4.2 Factory Prototype Performance Test 

A factory prototype test was also performed (November 2006) to measure the 
performance of a full-scale prototype pump and compare it to the design requirements.  
This performance test was performed and observed by USACE.  The report, which was 
reviewed for this evaluation, is titled “Data Report on Factory Tests of Discharge and 
Total Dynamic Head of MWI Pumps used on New Orleans Outfall Canals,” December 
2006. 
2.4.2.1  Flow Measurements 

The ERDC report indicates numerous difficulties in getting consistent readings with the 
test setup to measure flow.  Due diligence was exercised by the investigator to minimize 
the error related to velocity differences in the discharge piping at the point of flow 
measurement by taking extensive cross-sectional measurements and using accepted 
standards to correct the data (United States Bureau of Reclamation [USBR] Water 
Measurement Manual).  The flow measurement points are shown in Figure 2-3.  The 
collected data was corrected using standard procedures to account for the differences in 
test operating speed so comparisons could be made with the contract requirements and a 
previous test noted as “Measured MWI Analysis-288 rpm.” 
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Figure 2-3—Flow Measurement Points 

USBR 10-pt Velocity Traverse. D = pipe diameter.  The dimensions are 
extracted from the “Data Report on Factory Tests of Discharge and Total 
Dynamic Head of MWI Pumps Used on New Orleans Outfall Canals.” 

The prototype test data collected was then plotted on the curve of the previously collected 
MWI prototype data, as shown in Figure 2-4, with a difference found in the slope of the 
curves.  The Measured ERDC Analysis – 288 revolutions per minute (rpm) test curve is 
parallel but lower than the Measured – MWI Analysis – 288 rpm, suggesting there may 
be a difference in the method of velocity calculations.  
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Figure 2-4—Head-Discharge Curves Design 
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Figure 2-4 shows head-discharge curves design, measured with ERDC analysis and with 
MWI analysis, the discharge is based on the average of all 4 traverses. 
2.4.2.2 Findings 

The size of these pumps necessitated a very large quantity of water in order to run a full 
test.  The water was pumped from a sump and was continuously recirculated through the 
test set up for the duration of the test.  The sump size available at the manufacturer’s 
facility made it difficult to achieve the desired conditions to obtain the flow data, since 
the smaller sump size resulted in turbulence, aeration, and elevated water temperatures 
for the recirculated water, all of which can adversely impact the results.  Because of these 
types of abnormalities in testing pumps of this size, it is not uncommon within the 
industry to gather the performance data from a scaled model rather than from a full-sized 
pump.  It is the opinion of the Parsons team that results from the factory prototype pump 
test are not reliable to accurately predict flow rates. 
2.4.3 Factory Scaled Model Test 

At the request of the USACE HPO in New Orleans, ERDC was requested to observe and 
assist with testing a scaled model (with a ratio of 1:3.75) of the MWI pumps.  This test 
was performed to compare the measured discharge total dynamic head of the scaled 
model pump with the design values for the prototype pumps, and then extrapolate that 
data to predict the performance of the prototype pumps.  The report reviewed for this 
portion of the evaluation was “Draft Data Report on Factory Model Tests of Discharge 
and Head of MWI Pumps Used on New Orleans Outfall Canals,” September 2007. 

2.4.3.1 Test Setup 

The following are the details given in this report that were checked with ANSI/HI 
standards contained in ANSI/HI 2.6-2000: 

1. Discharge pressure tap:  The location of the pump discharge pressure tap is 
consistent with the dimensions required by ANSI/HI Figure 2.85, page 29. 

2. Flow meter location:  Distance from pump discharge head fittings is greater than the 
minimum required by ANSI/HI Table 2.14, page 26 for a throat/inlet diameter ratio 
of 0.718 therefore acceptable. 

3. Throttling Valve Location:  The distance from the Venturi to the valve is more than 
sufficient per ANSI/HI Table 2.16, page 27. 

4. Return to Sump:  The discharge is below the water surface to prevent aeration.  
Turbulence generated against the bottom can not be determined. 

5. Interior Sump Box:  The report states that the interior sump box was based on 
acceptable sump design in the ANSI/HI standards. Assuming a model pump bell of 
25.1 inches (full-size bell diameter of 7.85 ft divided by the model scale of 1:3.75), 
the length of the sump box was shorter and the width was slightly narrower than 
that recommended in ANSI/HI 9.8-1998 Standard for Pump Intake Design.  The 
potential impact of the deviations is that some swirl may form in the intake that 
could influence the head or flow measurements, but such influence would be minor. 
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2.4.3.2 Instrumentation 

1. Mercury manometer:  A common instrument used in the industry for accurate 
differential pressure readings and is identified in this report for measuring static 
head. 

2. Venturi flow meter:  This is a typical, accurate flow measuring device of sufficient 
dimensions to give accurate readings.  There is no indication in ERDC’s report as to 
the differential pressure device used to take readings.  The report indicated Alden 
Research Lab had performed a calibration of the instrument, but the calibration 
report was not included with ERDC’s report nor was the date of calibration noted.   

3. Tachometer:  A laser, hand-held tachometer was used and readings checked against 
a second tachometer.  No calibration data were noted for either instrument; however, 
the readings from each instrument checked against each other. 

4. Torque Measurement:  This is also a common means of measuring input power.  
Calibration data is included in the report but no original document with the date of 
calibration was included. ANSI/HI requires torque meters be calibrated within 
certain intervals. It is the opinion of the Parsons team that the omission of this data 
probably will have minimal affect on the results. 

2.4.3.3 Findings 

The test setup and instrumentation used for the scale model were consistent with 
ANSI/HI standard tests, with the exception of the size of the sump box as noted above.  
The documentation provided for the test did not include all the detailed data described in 
ANSI/HI standards, page 14, “Summary of Necessary Data on Pumps to be Tested,” but 
the details are referenced in the ERDC report. 

A check of the data recorded in the report showed the model pump efficiency to be 
calculated correctly.  The model test data is then extrapolated to what can be expected 
from the prototype based on the affinity laws.  The efficiency calculations assumed an 
exponent of 0.26 for the formula.  This conservative and acceptable number is related to 
the casting roughness of the model compared to the prototype.   The report did not 
include the predicted horsepower requirements for the prototype, but it has been 
calculated and added to Table 2-1 below.   

The predicted horsepower is important to determine the requirements for the hydraulic 
drive system and sizing of the engine power supply for the full-size equipment.  Data on 
the efficiency of the hydraulic drive system was provided by MWI. The Parsons team 
used the efficiency data, as published by the component manufacturers and compared this 
data to the required HP. The results of this evaluation verify the adequacy of the 
components. 
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Table 2-1—Predicted Pump Horsepower 

Test 

Prototype Q a 

based on 
affinity laws, 

gpm 

Prototype 
TDH b at 288 
rpm based 
on affinity 

laws, ft 

Prototype 
pump 

efficiency, 
Percent 

(%) 

Prototype 
pump 

horsepower, 
HP 

10 64914 22.54 74.4 497 
11 81174 18.41 78.5 483 
12 85059 16.95 78.3 467 
13 96448 12.1 74.4 399 
14 100683 9.26 68 348 
15 104367 7.59 64.1 313 

a Q is flowrate 
b TDH is Total Dynamic Head 

Ref: Draft Data Report on Factory Model Tests of Discharge and Head of MWI 
Pumps Used on New Orleans Outfall Pumps, Table 3, September  2007. 

2.4.4 Hydrostatic Tests 

The water pump units were tested hydrostatically for 90 minutes to check for leaks.  The 
process included raising the pressure in the high-pressure plumbing (hose) and the pump 
head to 3200 psi while restraining the propellers with wood blocking to induce the test 
pressure.   Hydrostatic test data from a Jacksonville QA report indicates that all static 
tests conducted on the pump units successfully met the specified requirements.  
2.4.4.1 Findings 

All of the pump casings passed these tests. Records show some pumps tested were not 
initially successful and that these pumps went through corrections and further testing. 
The types of malfunctions noted in the reports during equipment testing are considered 
normal in an industrial manufacturing environment. The Parsons team’s opinion is that 
the pumps were conclusively tested to an acceptable operational standard. 

2.5 Field Testing 
The field testing of the pumps was divided into performance, acceptance, and endurance 
testing.  All field testing occurred at the three pump stations in New Orleans.    
2.5.1 Performance Testing 

Performance testing was performed in the field to measure the flow capacity of the 
pumps during operation. Parsons conducted a review of each field test by comparing the 
test data to the calculated performance of the system.  The calculations were completed 
by Parsons using the installation drawings to determine pipe lengths, number of elbows, 
and elevations. Parsons did not conduct a detailed evaluation due to limited actual 
installed pump system head and flow data that would allow verification of the theoretical 
system curves. 
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2.5.1.1 17th Street Canal Pump Station 

The report reviewed was “Draft Data Report, Field Study of Pump Discharge and Head at 
17th Street Canal Interim Pumping Station,” May 2007.  

The flow determination of the field tests is dependent on the operating head of the system.  
In general, the system curve (head versus flow) for pumps that have a low operating head 
is quite flat. Each pump was fitted with piezometers to measure the head produced by 
each pump.  No reading was taken on the manifold so it did not facilitate comparison of 
system pressure with the system flow readings from the acoustic flow meters on the 
manifold.  The pump curve performance noted in the report does not include the 
operating rpm that the accuracy could not be checked when plotted on the system curve.  
It is the opinion of the Parsons team that these results of the field testing for the 17th 
Street Canal temporary pump station does not provide confirmation of the capacity of the 
pumps, but does provide an approximate capacity that is acceptable. 
2.5.1.2 Orleans Avenue Canal Pump Station 

The report reviewed was “Draft Data Report, Field Study of Pump Discharge and Head at 
Orleans Avenue Canal Interim Pumping Station,” May 2007. 

The performance data collected for Pumps W5-1 and W5-3 that were on the same three 
pump manifold indicates which pump discharge head was approximately 2 feet off the 
theoretical system curve.  The performance data collected for Pumps W5-4 and W5-5 that 
were on a two pump manifold identified which of the air vacuum breakers did not seal 
and allow for full prime of the siphons.  Therefore, the pumps ran at a higher head than 
would be expected.  On this basis, this test provides approximate data.  It is the opinion of 
the Parsons team that these results of the field testing for the Orleans Avenue Canal 
Interim Pump Station do not provide confirmation of the capacity of the pumps, but does 
provide approximate capacities of the pumps that is acceptable. 
2.5.1.3 London Avenue Canal Pump Station  

The reference report was “Draft Data Report, Field Study of Pump Discharge and Head 
at London Avenue Canal Interim Pumping Station,” July 2007. 

The pump curves plotted were from the model test and prototype test data corrected from 
188 rpm.  Data plot matches the corrected model test data curve, but the head was 
significantly higher than the theoretical system curve.  However, data from three different 
measuring systems did not correlate with any of the curves.  Some of this may be due to 
the lack of pressure head readings on the manifold where the flow readings were taken.  
It is the opinion of the Parsons team that these results of the field testing for the London 
Avenue Canal temporary pump station do not provide confirmation of the capacity of the 
pumps, but does provide approximate capacities of the pumps that is acceptable. 
2.5.1.4 Findings 

The field performance tests at each of the pump stations used at least two methods of 
flow measurement, but the London Avenue station appears to have used four methods.  
One of the methods used on all three stations was piezometer head readings transferred to 
the prototype test performance curve to determine flow.  This data method is approximate 
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since there was no way to accurately determine impeller rpm.  Thus, the field tests can be 
considered as representing the approximate capacity these stations can produce.   

Two Rineer motors experienced pulsating activity while running the pumps on site. 
Investigations revealed there was a problem with inadequate stiffness of the springs in the 
motors.  Once those springs were replaced, the pulsating issue was resolved.  All of the 
Rineer motors onsite today have the new springs installed.  Inspection of these motors 
should be part of the normal maintenance activities at the stations so if any wear is noted, 
it can be addressed.   

2.5.2  Acceptance Testing  

The field acceptance tests for each complete system included running at least 2 hours at 
an engine speed of 1,800 rpm and a hydraulic pressure of 3,200 psi.  Steady-state 
conditions, engine rpm, engine jacket temperature, hydraulic system oil pressure and 
temperature, leakage (required: none), and canal level were monitored.  These tests were 
conducted on each hydraulic pumping system by the contractor with oversight by 
USACE.  USACE documented any deviations from the testing parameters including 
pump speeds, run times and temperatures.  

The documentation showed all abnormalities previously identified in the pump 
manufacture and installations were corrected prior to the acceptance tests.  All HPUs 
were fitted with new cams on site in July 2006 prior to acceptance tests. Reports by 
USACE showed that acceptance inspections started in June 2007, and included punch 
lists for the drive units noting the physical abnormalities to be corrected.  Most 
abnormalities were corrected by September, 2007, with a few minor issues still noted in 
the punch list for the drive units.  A review of the acceptance test results of the pumps 
follows. 

2.5.2.1 London Avenue 

Acceptance tests for the London Avenue Canal pumps started in July 2007.  The test 
results indicate that fully loaded run tests were performed on 12 pumps at the site. Out of 
the 12 pumps tested, 9 pumps passed the initial acceptance tests.  Functional 
abnormalities such as oil leaks, high oil temperature, and overheating gear oil caused the 
3 pumps to fail the initial tests.  These abnormalities were corrected and the 3 pumps then 
passed the running test as shown on the pump acceptance log, dated November 2007. 

2.5.2.2 Orleans Avenue 

Acceptance tests for the Orleans Avenue Canal pumps started in June, 2007. Functional 
abnormalities, including a damaged seal, leaking bearing o-ring and underwater oil leaks, 
occurred with 3 pumps.  These abnormalities were corrected by August, 2007 and the 
pumps were re-tested.  All passed the running test as shown on the pump acceptance log, 
dated November, 2007. 

2.5.2.3 17th Street 

Acceptance tests for the 17th Street Canal pumps started in August, 2007. The test logs of 
September, 2007 indicate 10 out of 18 pumps underwent the fully loaded test and all 10 
pumps passed.  No functional abnormalities occurred with these ten pumps.  The 
remaining 8 pumps were tested by September, 2007 with all 8 pumps passing.  Quality 
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Assurance Reports show that due to low canal levels, some pumps were run at reduced 
speeds of 1400 rpm and some pumps were tested for shorter periods of 1.5 hours during 
pump tests. These pumps were, however, also deemed to have passed the acceptance tests 
by the USACE Quality Assurance Team because performance was demonstrated upon 
reaching 45 minutes of steady state conditions. 
2.5.2.4  Findings 

All 40 pump systems were finally accepted.  It is the opinion of the Parsons team that 
there was due diligence in the inspection and correction of any functional abnormalities 
throughout the testing.  Abnormalities encountered were normal to the commissioning 
and startup of this type of equipment.   
2.5.3 Endurance Testing 

An endurance test was performed on a drive unit at the London Canal.  This test used a 
HPU mounted to the bridge upstream of the flood gate with a spare pump mounted to the 
temporary sheet pile structure.  This temporary sheet pile structure was installed as a 
contingency plan pending completion of the temporary pump station. During the initial 
attempts to run the test, functional abnormalities with the drive unit had to be corrected.  
Once those corrections were made, the HPU successfully completed a total of 37 hours, 
29 minutes of operation.   
2.5.3.1 Findings 

The evaluation of the endurance test report showed that there were three attempts to run 
the endurance test.  Typical startup abnormalities were encountered with the first two 
attempts.  On the third attempt the pump successfully performed without incident.   

2.6 Laboratory Physical Sump Model Testing 
A pump of this size and type can be sensitive to the approach flow hydraulics, and 
keeping with ANSI/HI standards, the HPO engaged the USACE ERDC in Vicksburg, MS, 
to conduct a physical model study of the Interim Pumping Stations at both the London 
Avenue Canal and 17th Street Canal.  No physical model study was conducted of the 
Orleans Avenue Canal’s pump station sump, as ERDC determined the modifications 
developed for the London Avenue Canal would be effective at the Orleans Avenue 
Canal’s temporary pump station because the approach canal layouts were similar.   The 
intake modifications which were developed for the London Avenue station were 
replicated at the Orleans Avenue station. 

Two reports were developed for the physical model studies.  The first report, “Physical 
Model Study of Interim Pumping Station at London Avenue Canal, New Orleans, 
Louisiana,” dated January 2008 covers the study performed for the London Avenue 
Canal station.  The second model study covered the 17th Street Canal station and is titled 
“Physical Model Study of Interim Pumping Station at 17th Street Canal, New Orleans, 
Louisiana,” January 2008.  The model studies were used to evaluate the potential for 
surface and subsurface vortices, flow pre-swirl entering the pumps, and the velocity 
distribution at the pump impeller location. The Parsons team reviewed the model studies 
with ERDC in New Orleans in November 2008.  



Independent Engineering Assessment of the 
New Orleans Temporary Outfall Canal Pumps Testing Adequacy Analysis 
 

Final Report 
Parsons 2 - 12 February 27, 2009 

The review of the report and meeting are summarized in the following subsections. 

Typically, the sump model studies are conducted as part of the design of the station and 
HI states that for stations of this size and criticality they are required.  Due to the very 
rapid timeline associated with this installation, the conventional timelines associated with 
physical models of pumps were not able to be accommodated; therefore, ERDC 
conducted the model study after the pumps were installed and operating at the site.  The 
modifications that were developed as a result of the model testing were then subsequently 
installed at the London Avenue and Orleans Avenue pump stations.  
2.6.1 Model Scale 

The selection of model scale is based on minimizing the fluid viscous effects (Reynolds 
number) and surface tension effects (Weber number). The model scale that was selected 
for these pumps, 1:15, resulted in a pump bell Reynolds number of 6 x 104, which meets 
the HI criterion.  This scale also satisfied internal ERDC criterion. No mention was made 
in the report of whether a 1:15 scale model met the Weber number criterion; however, 
Parsons team calculations determined that it was acceptable. 
2.6.2 Model Layout and Extent 

The models for the two stations included all pumps (hydraulic and direct drive), pump 
platforms, and support structures that were in the water.  The model pump bells simulated 
the prototype pump bells.  Approach channels, 1,100 feet for London Avenue, 840 feet 
for 17th Street, were simulated in the models.  The canal widths of 360 feet and 240 feet 
respectively for the London Avenue and 17th Street Canals make the approach channels 
somewhat short, but since the canals are relatively straight upstream of the pump stations 
and an overflow weir was used at the upstream end of the models, the model length is 
acceptable. The only issue that was noted was the flow over the model weir caused 
surface turbulence that in fact could inhibit the formation of surface vortices which may 
occur in the prototype, resulting in less conservative results.   

Flow calibration of the individual model pumps followed generally accepted practice. 

Canal bathymetry (a study of underwater depths), to measure depths of the canal, was 
developed using gravel. This was used to simulate the canal roughness since the canal in 
the area of the pump station was protected with rock; therefore using gravel to simulate 
roughness was a reasonable approach.  
2.6.3 Test Conditions 

Since there are no test standard requirements to assist with determining the critical pump 
operating combinations, professional judgment was used.  ERDC decided to conduct 
three test conditions, which were as follows: (1) all pumps operating (hydraulically 
driven and direct drive); (2) all hydraulic drive pumps operating; and (3) all direct drive 
pumps operating.  In addition, for the 17th Street station, a fourth condition was tested, 
which consisted of all the MWI hydraulically driven pumps and the portable pumps on 
the interim gated structure, which were providing an additional 1400 cfs capacity.  More 
typical operations when fewer pumps are operating were not simulated with the models, 
but it was the opinion of ERDC that the most extreme operating condition is when the 
stations are running at full capacity.  This may be a non-conservative opinion since the 
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worst approach flow hydraulics can occur when fewer pumps are operating.  For example, 
the water surface was turbulent during the model tests which could have inhibited the 
formation of surface vortices. With less pumps operating, the water surface in the model 
will be more tranquil which is conducive to the formation of surface vortices.  With more 
pumps operating, the approach velocities are higher which may wash out subsurface 
vortices.  Again, with less pumps running, the approach velocities will be less and may 
allow for subsurface vortices to become stronger and more stable.  
2.6.4 Instrumentation 

The instrumentation used in the model studies followed normal laboratory procedures 
and ANSI/HI standards. The velocity fluctuation data at the pump impeller location was 
not taken (discussed below).  Swirl meters were installed according to ANSI/HI standards 
and flow velocities were taken at several locations which were selected based on high 
flow pre-swirl readings.  This is normal practice. 
2.6.5 Acceptance Criteria 

The acceptance criterion was discussed at length, with ERDC accepting a relaxed HI 
standard due to “infrequent pump operating conditions” (see ANSI/HI standards criteria 
for “infrequent pump operating conditions” as stated in the ERDC January 2008 Report).  
The infrequent operation conditions that the HI discusses are usually associated with a 
station operating under abnormal conditions.  During normal operation the station should 
meet the stricter criteria. The interpretation used by ERDC is that since these stations 
only operate infrequently, the use of the relaxed standards for “infrequent pump operating 
conditions” was appropriate.  In addition, ERDC only conducted tests at extreme flow 
conditions and more frequent operating conditions were not analyzed. It is unknown 
whether the pump stations would meet the stricter criteria for more normal operations.  
Since a scale model is nonconservative related to the formation of surface or subsurface 
vortices due to viscous effects, applying the more relaxed HI standard associated with 
infrequent operation could result in vortices entering the pumps that have a low enough 
pressure to result in vibration, cavitation, and bearing wear.  

One HI criterion related to measuring time-varying velocities at the pump impeller 
location was not evaluated due to time limitations and the fact that ERDC rarely takes 
these measurements. The time-varying velocity measurement can pick up excessive 
velocity fluctuations that could result in flashes of cavitation and bearing wear. However, 
research has indicated that exceeding the criterion does not normally result in significant 
pump performance issues. 

HI also states that a few tests with the final design should be conducted at 1.5 Froude 
scaled flow rates. The Froude number is defined as the characteristic velocity divided by 
the water wave propagation velocity.  This will compensate for any possible scale effects 
on free-surface vortices. However, when it is determined the flow patterns are too 
distorted to provide a reasonable analysis, it is not necessary to perform these tests.  In 
this case these tests were not performed for this reason.  

The ERDC report states that one rationale used for accepting the relaxed standards is based 
on satisfactory prototype test results of a one day test which was conducted in the field in 
April, 2007.   During these field tests, the formation of surface vortices were observed.  A 
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scale model test was conducted with the same operation scenario and indicated that both 
surface and subsurface vortices formed and that flow pre-swirl occurred in excess of 
acceptable levels.   

It should be noted that experience indicates that almost all the hydraulic issues associated 
with poor approach flow hydraulics do not cause instantaneous abnormalities.  Typically, 
the effect of surface and subsurface vortices, along with pre-swirl conditions, results in 
vibration damage, cavitation damage, and bearing wear over a period of time of use. 
2.6.6 Test Results 

Based on the modified HI performance criteria, it is Parsons team’s opinion that the 
model studies were conducted in accordance with accepted engineering standards. 
Modifications to the sump designs were developed using the models.  For the London 
Avenue station, the modifications to reduce swirl consisted of the installation of a sump 
floor cone with 4 vanes that were attached to the pump bells and hung below the bells to 
within a maximum of 6 inches above the sump floor. In addition, a surface vortex grate 
was installed horizontally just below minimum water level to address submerged vortex 
concerns.  These same modifications were installed at the Orleans Avenue pump station.   

For the 17th Street pump configuration, the modifications identified by the model 
included lengthening the pump bays (for west and east side 6 pump platforms) and 
installing grating at the entrance to turn the flow into the pump bays. No modifications 
were developed to control submerged vortices since they were considered weak. 
However, experience shows the vortices should be monitored and the pumps inspected 
according to a regular maintenance program to ensure that there are no signs of impeller 
or bearing deterioration.   
2.6.7 Implementation of the Modifications to the Prototype Structures 

It is the Parsons team’s understanding that the modifications identified during the model 
testing have been installed at the London Avenue station and duplicated at the Orleans 
station. For the 17th Street pump station, the modifications that were developed on the 
model were not implemented in the field due to the extent of the modifications identified.  
There is ample redundancy at this station and other pumps can be brought on line if there 
are abnormalities with some of the pumps.  The redundancy also allows for the operating 
sequence that rotates the cycle time on the pumps.  
2.6.8 Findings 

The sump model studies for the London Avenue and 17th Street Canals’ interim pump 
stations generally met ANSI/HI standards. The performance criteria that were not 
evaluated or were relaxed may have an impact on the performance of the pumps; 
however, it is the opinion of the Parsons team that the modifications that were developed 
in the model should minimize any effect, especially if a thorough inspection and 
maintenance program is followed.  

Not constructing and installing the recommended modifications at the 17th Street station 
may result in performance issues, such as cavitation, vibration, and bearing wear. It is 
recommended that the pumps be inspected for unusual wear as part of a regular 
maintenance program.  If there are signs of deterioration, then the recommended 
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modifications from the model study could be implemented to improve pump performance 
and longevity. 

Although the Orleans Avenue station, which includes the modifications developed for the 
London Avenue station, should perform satisfactorily, this station has no backup system 
(i.e., direct drive pumps nor excessive flow capacity). To confirm the design, a model 
study could be conducted to verify the effectiveness of the modification. As an option, 
the pumps at this station could be monitored for vibration and pulled and inspected for 
wear as part of a regular maintenance program.   

2.7 Conclusions 
It is the Parsons team’s opinion that the scale pump testing at the factory, and the sump 
model testing for the 17th Street and London Avenue Canal Interim Pump Stations, are 
adequate for their intended purpose. The scale pump test should be considered the 
definitive test. No additional pump testing is required. For the Orleans Avenue Canal 
Interim Pump Station, a pump sump physical model study was not conducted as specified 
by HI. 
2.7.1 Factory 

The testing performed on the pump systems is in line with industry standards.  
Abnormalities identified during the testing, both at the factory and in the field, were 
satisfactorily addressed.  Additional testing was performed in the field to verify the pump 
performance.   

Due to the accelerated procurement schedule, acceptance testing at the factory was 
started prior to the manufacturer being able to troubleshoot the equipment set up, 
resulting in the onsite inspectors observing an increased number of incidents with the 
equipment.  Usually the manufacturer has had time to set up a system and perform a 
mock test to ensure that the equipment will perform as anticipated when the inspectors 
arrive.  The testing of each drive unit at the factory proved very valuable in that 
abnormalities in the cams and other mechanical components were able to be identified 
and corrected before the field testing occurred, greatly reducing the amount of time 
normally associated with commissioning and acceptance testing.   

Full-size testing of pumps of this size is not usually required, as a model is normally used 
to obtain performance parameters for such large pumps.  The testing of each individual 
pump in the factory is above what is normally specified, too, since all the pumps are 
manufactured to the same specifications and will, therefore, have little change in 
performance from pump to pump.    

With regard to pump capacity, it is the Parsons team’s opinion that the use of the scaled 
model test, extrapolated to predict the performance of the prototype pump is a better 
representation of the pump capacity than the prototype pump testing results that were 
witnessed by ERDC. 

Despite the anomalies witnessed during these factory tests, the Parsons team’s opinion is 
that the factory testing was adequate for its intended purpose and the response to 
correcting the failures indicates diligence was exercised.  Additionally, the field testing to 
verify satisfactory performance supersedes the events witnessed at the factory. 
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2.7.2 Field 

The acceptance and endurance testing in the field was performed in general conformance 
with industry standards.  The anomalies experienced during the acceptance testing are 
consistent with the types of anomalies normally experienced during the startup phase of 
permanent pump stations designed and constructed for USACE.  Correction and retesting 
is typically administered until the witnessed anomalies are eliminated and there are no 
other anomalies experienced.  The acceptance testing documentation indicates 
consistency with this industry standard. 
2.7.3 Laboratory 

The laboratory testing was in general conformance with the applicable ANSI/HI 
standards.  The report discusses the acceptance criteria used for the evaluation of the test 
results.  The temporary pump stations at the subject canals are unique in that their 
required use is only during those design rainfall events during which Lake Pontchartrain 
experiences storm surge.  This interpretation versus the more strict interpretation of 
“infrequent pump operating conditions” has a material effect on the determination of 
whether the observed vortices during the model tests are acceptable or not.   Regardless 
of the interpretation, the consequences of the approach hydraulic conditions observed are 
typically time dependent for any substantive mechanical degradation.  Moreover, these 
tests are typically conducted in advance of construction to provide an opportunity to 
modify pump conditions before the construction activities.  The emergency response for 
construction did not lend itself to this typical sequencing. 
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Section 3 – Vulnerability Analysis 

3.1 Purpose 
An assumption in a vulnerability analysis is that mechanical systems are inherently 
vulnerable to breakdowns.  The purpose of this effort is not to predict the absence of 
future breakdowns, nor to predict timing of future breakdowns, but rather to identify any 
conditions that would indicate extraordinary and unacceptable vulnerabilities leading to 
flooding of areas to be protected by the temporary pumping facilities.  Equipment failures 
are inherent.  Excessive equipment failures and lack of ability to accommodate normal 
failures are unacceptable vulnerabilities.  The Parsons team’s investigation indicates that 
planning, design, equipment procurement, and construction for project delivery were 
conducted under extreme conditions.  The planning, design, procurement, construction, 
installation, and acceptance of over 16,600 cfs in pumping capability in a period of 
approximately 21 months required substantial deviation from normal procurement, design, 
and construction protocols.  Substantially witnessed abnormalities of the pumping 
systems were observed during the fabrication and assembly processes. As discussed in 
previous sections these types of tests are not typically witnessed by the purchaser as they 
are identified and resolved by the fabricator before the inspection effort. Therefore, the 
observations by the witnesses during fabrication are considered in-progress observations.  
Witnessed underperformance and the resolution of those conditions were considered in 
this report.  The Parsons team’s vulnerability analysis focuses on the final configuration 
and performance records of the system as it currently exists at all three canal outfall 
locations, which is a better indication of actual vulnerability of the system. 

The vulnerability analysis was conducted to identify extraordinary conditions of the 
hydraulic pumping systems and their supporting systems that might indicate a 
vulnerability of failure above and beyond those that are inherently associated with 
electro-mechanical systems as applied under conditions of similar risks and consequences 
of failure.  Special consideration was given to conditions that might lead to under-
performance of the system during emergency response events. The scope and 
assumptions for the vulnerability analysis is as follows: 

• The temporary pump stations are designed for a 5- to 7-year service life because 
they will be replaced with permanent pump stations by 2013. 

• It is assumed that USACE will maintain the canals at their designated safe level in 
coordination with the SWB.  

• The pump stations are manned during a storm and hurricane event. 

• This vulnerability analysis does not include analysis of risks related to canal 
levels, flooding risks, flood walls integrity, and any other risk factors that do not 
relate to the outfall canal temporary hydraulic pumping systems.   

• Design and construction information was obtained from specifications, design and 
construction drawings, and information received during interviews as outlined 
below in Section 3.2. Methodology. 
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3.2 Methodology 
This section outlines the methodology used to analyze potential vulnerabilities. The 
Parsons team conducted this assessment by evaluating the available documents and 
conducting interviews with the appropriate agencies and individuals with regard to the 
pump material/component assessment, structural considerations, electrical and 
instrumentation systems, and hydraulic considerations.  After the interviews and site 
visits, the Parsons’ team met to develop a list of “what ifs.”  The objective of this 
brainstorming meeting was to develop a list of threats to the hydraulic pumping systems 
and their supporting systems with the goal of determining potential vulnerabilities of the 
system under analysis.  Through this process, the Parsons team prepared a database of 
information that was analyzed to determine the degree of vulnerability utilizing common 
engineering practice.  This process takes into account both the category of vulnerability 
and the category of criticality of the asset or condition being analyzed. (Refer to Table 3-
1, shown below.)  The distinction of these two elements are summarized and illustrated as 
follows: 

• Vulnerability Category:  The degree to which the element being analyzed is 
vulnerable.  This category has three degrees of measure—extreme, moderate, and 
slight, which are labeled a, b, and c respectively. 

• Criticality Category:  The degree to which the element is considered critical to 
operational readiness.  This category has three degrees of measure—high, 
medium, and low, which are labeled 1, 2, and 3 respectively.  

Table 3-1—Criticality 

Categories of 
Vulnerability 

Categories of Criticality 
1 – High 2 – Medium 3 – Low 

a - Extreme 1a 2a 3a 
b - Moderate 1b 2b 3b 
c - Slight 1c 2c 3c 

The Asset Risk Level is therefore determined as shown below in Table 3-2: 

Table 3-2—Asset Risk Levels 

Asset Risk Levels 
1a 2a 1b High-Level Priority items to address 
1c 2b 2c Mid-Level Priority but Agency may accept 
3a 3b 3c Low-Level Priority acceptable to Agency 

The following actions were conducted to evaluate the vulnerabilities of the outfall 
temporary hydraulic pumping systems and their support systems.  

• Conducted assessments from early November 2008 through December 2008. The 
Parsons team reviewed specifications written for the procurement of the pumps, 
the construction documentation, factory tests records, and performance 
requirements.   
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• Interviewed the USACE project officials on November 4, 2008, at the New 
Orleans District, and the canal operation staff.  

• Visited the sites from November 4 to 5, 2008, of the three temporary pump 
stations at 17th Street, London Avenue, and Orleans Avenue, and examined 
components of the pumps, pump drives, electrical distribution, and control 
including the hydraulic driven gates. 

• Observed the hydraulic pumps running at the 17th Street pump station on 
November 4, 2008, and interviewed operational staff. 

• Visited the New Orleans SWB Pump Station Number 6, on November 5, 2008, to 
observe operations and to interview operational staff. Interviewed the SWB 
Superintendent and staff. 

• Interviewed ERDC on November 6, 2008, on the modeling of the pump station 
and attended a presentation by ERDC followed by a question and answer 
discussion on the science of his methods of modeling. 

• Visited the factory facilities of the pump manufacturers MWI on November 18, 
2008. Met with production management and the chief mechanical engineer and 
conducted interviews with each individual. 

• Interviewed the USACE Jacksonville District inspecting officials on November 
20, 2008, regarding the pump testing procedures. We discussed their observations, 
their records, and their opinions of the testing of the pumps and pump drives. 

• Held brainstorming sessions between November 8 and 28, 2008, with Parsons 
professional engineering team regarding the vulnerabilities to failure of the 
temporary hydraulic pump systems and their supporting systems. 

• Conducted follow up interviews with the USACE staff in New Orleans on 
December 2 and 3, 2008.  This session focused on the USACE equipment 
preventive maintenance program in place and additional discussions on the 
acceptance testing timeline. 

• Interviewed the USACE whistleblower on January 28, 2009, regarding the pump 
testing procedures. Discussions were held regarding the whistleblower’s 
observations, records and opinions of the pump and pump drive testing. 

3.3 Findings in Brief 
The vulnerability analysis was conducted considering structural, mechanical, electrical, 
maintenance, and operational aspects of the hydraulic pumping system including its 
support systems.  As stated in subsection 3.1, Purpose, this effort is intended to identify 
what, if any, extraordinary vulnerabilities exist for the hydraulic pumping systems and its 
supporting systems.  In summary, it is the Parsons team’s opinion that the hydraulic 
pumping systems and their support systems do not exhibit unusual or extraordinary 
vulnerabilities.  Table 3-3 indicates the vulnerabilities identified and their assessed risk 
level as determined through the previously described methodology and Table 3-1 and 
Table 3-2.   
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3.4 Component Vulnerabilities 
3.4.1  Findings 

This section identifies any components of the temporary pump stations and their 
support systems that are vulnerable to failure before, during, and after a storm event. 

Table 3-3—Component Vulnerabilities 
Source or Cause of 

Potential Vulnerability 
Affected Pump Stations Assessed Categories 

17th Street Orleans London Criticality Vulnerability 
Protection of exposed hoses 
engines of hydraulics, 
electrics and batteries from 
wind borne debris, 
projectiles 

x X x 3 b 

Power poles next to diesel 
tanks 

x     3 b 

Elbow fittings Aeroquip - 
leak issue 

x X x 2 c 

Unsuitable CCTV camera 
mountings 

x X x 3 c 

Vapor proof lighting in the 
pump area and under the 
pump deck 

x X x 3 c 

Unpainted hydraulic oil 
piping 

x X x 2 c 

Unsuitable pole mounted 
light fixtures  

x X x 3 c 

Criticality:  1 – High; 2 – Medium; and 3 – Low 
Vulnerability:  a – Extreme; b – Moderate; and c – Slight 
Note:  Refer to Tables 3-1 and 3-2 for more information.  

 

• Protection of exposed hoses of hydraulics. Electrics and batteries from wind 
borne debris and projectiles:  The team identified that these components are 
vulnerable, but they are not detrimental to the overall operation of the pump 
stations. This vulnerability is rated low on the scale of priorities for improvement. 

• Power poles next to diesel tanks:  A power pole was found erected next to one 
of the main fuel storage tanks. The pole carries a 4,160 volt step-down 
transformer to feed the 17th Street Canal temporary outflow pump station. The 
fuel tank is in the path of the pole falling radius. The team rated this issue as a low 
criticality, but it has an average rating of vulnerability. 

• Aeroquip elbow fittings leaks:  This item is inserted into the vulnerability matrix 
with the intention that this issue be kept in view until resolved by the 
manufacturer.  

• Unsuitable closed circuit television (CCTV) camera mountings:  The camera 
mountings are attached to the poles using large hose clips. These hose clips are 
not hurricane rated.  U-bolts are typically used to secure the cameras subject to 
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high wind conditions. The concern here is that the cameras could come loose in a 
hurricane event and damage critical parts of the hydraulic pumping system.  

• Vapor proof lighting fixtures in the pump area and under the deck are not 
impact resistant:  The electrical lighting was examined, and it was noted that the 
lighting fixtures underneath the engine platforms were of the vapor proof 
fluorescent type fixtures. These fixtures are for wet areas, but they are not 
designed for hurricane force conditions. Therefore, they could potentially fall and 
destroy critical components of the pump. 

• Unpainted hydraulic oil piping:  This item is inserted into the vulnerability 
matrix with the intention that this issue be kept in view until resolved by painting 
protective coatings on the piping. It was determined that the pipe manufacturer 
test coupons as well as the mill test certificate American Petroleum Institute (API) 
listing showed that the pipe supplied exceeded Grade B pipe strength values.   

Parsons conducted an independent calculation of the piping thickness 
required.  This analysis was based on the requirements as outlined in ANSI B31, 
31.3 as applicable for 3,200 psi and a corrosion value of .02 inches which 
translates to 4 or 6.67 microns per year for a 5- and 3-year project life 
respectively.  It is the Parsons team’s opinion that this rate of corrosion is 
consistent with the industry standards used to predict corrosion rates given the 
existing exposure.  Nevertheless, it is also the Parsons team’s recommendation 
that the pipes receive appropriate protective coatings to ensure that corrosion is 
controlled throughout the life of the temporary pump station. 

• Unsuitable pole-mounted light fixtures:  The pole-mounted light fixtures along 
the bridges and walkways designated Type F6 in the construction drawings are 
not designed for hurricane force conditions; therefore, they could fall and destroy 
critical components of the pump. 

3.5 Operational Vulnerabilities 
3.5.1  Findings 

This section identifies parts of the operation and process that are vulnerable to the 
successful operation of the temporary pump stations and their support systems.  

Table 3-4—Operational Vulnerabilities 
Source or Cause of 

Potential Vulnerability 
Affected Pump Stations Assessed Categories 

17th Street Orleans London Criticality Vulnerability 
No Alarms on the hydraulic 
drives for over pressure 

x X x 3 c 

Orleans Avenue Canal pump 
station sump design 

 X  2 c 

17th Street Canal pump 
station sump design 

x   2 b 

Criticality:  1 – High; 2 – Medium; and 3 – Low 
Vulnerability:  a – Extreme; b – Moderate; and c – Slight 
Note:  Refer to Tables 3-1 and 3-2 for more information.  
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• No alarms on the hydraulic drives for over pressure:  The team observed that 
there were no hydraulic oil over-pressure alarms. There are pressure safety valves 
in place to relieve the hydraulic oil over pressure but there are no alarms or visual 
indication when this safety valve is activated.  This issue is rated as a low priority 
item (3c) and appears to be acceptable to the agency.  

• Orleans Avenue Canal Pump Station Sump Design: No physical model study 
was conducted of the Orleans Avenue Canal’s pump station sump. ERDC’s 
opinion was that the modifications developed at London Avenue would be 
equally effective at Orleans Avenue. The modifications developed at London 
Avenue were installed at Orleans Avenue. Although the station should have been 
modeled to confirm the design that was developed at London Avenue, the 
potential abnormalities that can occur are likely to be a maintenance issue. 
However, since the station was not modeled to confirm the design, the 
vulnerability for this station is 2C. 

• 17th Street Canal Pump Station Sump Design:  Due to the accepted 
performance standards (see ANSI/HI standards criteria for “infrequent pump 
operating conditions” as stated in the ERDC January 2008 Report) for the model 
sump test of the approach flow to the pump station, there is the potential for 
accelerated wear on the pump impeller and bearings. However, at this station the 
modifications recommended by ERDC were not implemented.  Not constructing 
and installing the recommended modifications might result in performance issues, 
such as cavitation damage, vibration, and bearing wear. These abnormalities will 
likely develop over time. Since the pumps have been operated during the last two 
hurricanes, it is recommended that a pump from each side of the canal be checked 
and assessed for damage to the impeller and bearings operations and maintenance 
as part of an ongoing maintenance plan. If abnormalities arise, the design 
modifications to the sump should be implemented to improve flow to the pumps. 
The vulnerability for this station is 2B.  
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3.6 Maintenance Vulnerabilities 
3.6.1 Findings 

This section identifies maintenance components and processes of the temporary pump 
stations and their support systems that will enhance successful performance of the 
stations. 

Table 3-5—Maintenance Vulnerabilities 
Source or Cause of Potential 

Vulnerability 
Affected Pump Stations Assessed Categories 

17th Street Orleans London Criticality Vulnerability 
Viscosity change and contamination 
of hydraulic oil 

x x x 3 c 

Corrosion of hydraulic pipe fittings 
and structure that are sumerged 

x x x 3 c 

Degradation of impeller due to 
vortices 

 x x 2 c 

Degradation of impeller due to 
vortices 

x   2 b 

Erosion of canal bottom & wall due 
to high water velocities at pump 
intake & discharge 

x x x 3 c 

Criticality:  1 – High; 2 – Medium; and 3 – Low 
Vulnerability:  a – Extreme; b – Moderate; and c – Slight 
Note:  Refer to Tables 3-1 and 3-2 for more information.  

• Viscosity change and contamination of hydraulic oil:  Over time the viscosity 
of the hydraulic oil will change due to pump running and age of the oil. This is 
rated a low priority; however, there should be a maintenance routine included in 
the maintenance program.  

• Corrosion of hydraulic pipe fittings and parts of the structure that are 
submerged:  Since the pipe fittings and the structure that support the pumps are 
of different materials, bi-metallic corrosion is inevitable. The corrosion of these 
components will cause failures over time and routine subaqueous checks should 
be included in the maintenance program.  

• Degradation of impeller due to vortices:  Vortices can cause premature wear of 
the impeller and bearings due to cavitation. Minimizing pumping operations at 
levels where vortices will occur is recommended. Consideration should be given 
to the cost versus benefit of conducting a subsurface monitoring program to 
ensure that excessive wear of the impellers has not occurred.  Additionally, close 
monitoring of the pumps during operation to determine if vibrations, not 
previously observed, begin to occur.  Should unusual vibrations occur, the 
removal of pumps for inspection and bearing evaluation may be necessary. 

• Erosion of canal structure due to high velocities:  Erosion of canal structure 
may occur during actual high discharge events. A periodic subsurface monitoring 
system will mitigate this risk.  These subsurface monitoring activities should be 



Independent Engineering Assessment of the 
New Orleans Temporary Outfall Canal Pumps Vulnerability Analysis 
 

Final Report      
Parsons 3 - 8 February 27, 2009 

conducted in such a way as to allow for restorative activities before the wet 
season. 

3.7 Pump Capacity Analysis 
The design rainfall event serves as the basis of this analysis to determine the required and 
calculated pumping capacity for the 17th Street, London Avenue, and Orleans Avenue 
temporary pump stations.  For the purpose of this report, this event is noted as the design 
rainfall event.  These temporary pump stations have each been constructed relatively near 
the outlet of each canal into Lake Pontchartrain, and upstream of a new temporary gate 
structure. Existing SWB pump stations pump stormwater from urban drainage areas into 
the respective canal that serves the area. During Hurricane Katrina, the water level in 
Lake Pontchartrain rose due to storm surge and the effective pumping capacity of the 
SWB pump stations is decreased.  The floodgates near the end of each of the canals are 
intended to protect the canals from excessive water stage levels while the temporary 
pumping stations are intended to pump the water from the drainage canals to Lake 
Pontchartrain. This arrangement maintains safe canal water levels and avoids failure of 
the protective levees on either side of the canals.  These safe water levels were 
established by the USACE geotechnical engineers and are unique to each canal.  This 
analysis is based on the maintenance of these safe water levels during the design rainfall 
event.   

Simulated hydrographs were developed by USACE for each pump station indicating that 
the peak flow rates for the design rain event do not exceed 6 hours.  Table 3-6 shows the 
required pumping capacities for each temporary pump station were extrapolated using the 
provided hydrographs for each canal. 

Table 3-6—10-Year Peak Discharges Extrapolated from Hydrographs 

Canal Pump Station 10-Year Peak Discharge 
(cfs) 

10-Year Peak Discharge 
(cfs rounded) 

17th Street 7,673 7,700 
London Avenue 4,961 5,000 
Orleans Avenue 1,883 1,900 

Pumping capacities at each temporary canal pump station were determined using the 
following assumptions:  

• Performance is based on the prototype water pump curve corrected to 288 rpm at 
the Rineer water pump. 

• Field operating friction losses in the pump discharge and manifold piping using 
the Hazen-Williams friction factor C equals140 and varying K factors to establish 
losses due to elbow friction, entrance losses, and manifold friction losses. 

• The approximate maximum flow anticipated from the hydraulic drive pumps at 
each location is based on operation at the canal safe water level that provides the 
lowest static head. 

Installed pumping capacities of the hydraulic pumps at each temporary canal pump 
stations and their respective installed conditions are shown below in Table 3-7. 
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Table 3-7—Installed Hydraulic Drive Pumping Capacities 

Location Orleans 
Avenue 

London 
Avenue 

17th Street 

Safe Water Level Elevation (ft) 8 5 6 
Top of Discharge Pipe Elevation 11 11 12 
Static Head 3 6 6 
Total Number of Hydraulic Pumps 10 12 18 
Calculated Discharge per Pump (cfs) 220 216 215 
Total Calculated Capacity (cfs) 2,201 2,594 3,864 

Although analysis of the direct drive pumping units at both the 17th Street Canal and 
London Avenue Canal and the portable pumping units at the 17th Street Canal are outside 
the scope of this report, the stated capacity of these additional pumps is as shown in 
Table 3-8. 

Table 3-8—Total Stated Capacity of Additional Pumps 

Pumps 17th Street (cfs) London Avenue (cfs) 

Direct 4,000 2500 

Portable 1400  

Total 5400 2500 

Therefore, based on the above listed and calculated capacity of the hydraulic pumps and 
the provided capacity of the direct drive and portable pumps, the capacity of the pumping 
stations has been determined to meet or exceed the required pumping capacity as 
indicated during the design rainfall event and is summarized in Table 3-9. 

Table 3-9—Total Calculated Pump Station Capacity vs. Total Required 

Items 17th Street (cfs) London Avenue 
(cfs) 

Orleans Avenue 
(cfs) 

Hydraulic Pumps 3,864 2,594 2,201 

Direct Drive Pumps 4,000 2,500 0 

Portable Pumps 1,400 0 0 

Total Capacity 9,264 5,094 2,201 

Total Required 7,673 4,961 1,883 
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3.8.1 Mechanical 

The hydraulic pump system consists of the diesel engine drive unit, the Denison 
hydraulic pump, the hydraulic pipe system, and the Rineer hydraulic water pump.  The 
following is a discussion regarding each of these principle elements: 

Diesel Engines:  The diesel engines powering the hydraulic drive pumps, as 
manufactured by Caterpillar, are adequate for the specified operating conditions.  It is the 
judgment of the Parsons team that these engines and identical models have been 
adequately tested to perform reliably in the service intended.  The operating speed of 
these engines at 1800 rpm is consistent with current industry standards for diesel engines 
serving the water resource industry; therefore, it is a system with a high precedent.  

Denison Hydraulic Pump:  In general, pump hydraulic drive systems (including the 
hydraulic motors mounted on the pumps and the hydraulic pumps mounted on the diesel 
engines) have been sized to operate at or near the limits of their capabilities to produce 
torque and horsepower for pump operation under specified conditions.  Field test results 
indicate that horsepower and torque capacity are slightly less than specified and than 
indicated in factory tests.  However, those results are within tolerances allowed for field 
testing by the ANSI/HI.  To avoid excessive maintenance and premature failure of the 
hydraulic drive systems, the hydraulic motor manufacturer has recommended a normal 
operating pressure of 3,200 pounds per square inch gauge (psig) during normal and 
continuous operation.  To date, the hydraulic drive systems have performed as required 
and without abnormal maintenance or failures during Hurricane Gustav and other storm 
events.   

During the site visit and through interviews with the USACE maintenance organization, 
it was discovered that the Aeroquip fitting on the Denison pump is experiencing 
intermittent leakage, in the form of a fine mist.  It is our understanding that this leakage is 
due to a flange interface detail that is currently being addressed between USACE and the 
manufacturer.  Resolution to this issue is encouraged.   

Hydraulic Pipe System:  The existing piping system that was used to deliver pressurized 
hydraulic oil to the Rineer hydraulic water pump was reviewed for adequacy.  This 
analysis resulted in a confirmation that the pipe wall thickness meets or exceeds the 
requirements as stated in the ASME, B31, 31.3 as applicable for 3,200 psi hydraulic oil.  
The piping system as witnessed during the site investigations was unprotected from 
corrosion.  It is our understanding that an effort is currently in place to coat the piping in 
order to avoid excessive corrosion.   

Rineer Hydraulic Motor:  This unit is used to drive the pump and receives its thrust via 
the hydraulic oil delivered from the Denison hydraulic pump.  As discussed in Section 2, 
Testing Adequacy Analysis, the Rineer motor experienced a pulsing effect during the 
acceptance testing period.  The replacement of the springs appears to have corrected this 
anomaly and the system has performed satisfactorily since.  
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3.8.2 Electrical 

The electrical distribution (for all three pump stations, the standby generators, and the 
associated switches that control the distribution for the hydraulic pumps) were checked 
for reliability and compliance. The pump stations are powered from the local utility 
(Entergy) distribution 100 kVA transformers, with a secondary voltage of 240 volts, 
single phase, 60 Hertz (Hz) on the east bank and west bank of the canals.  The electrical 
construction drawings were reviewed and electrical load calculations performed indicated 
the following: the electrical load for the 17th Street Canal temporary pump station was 88 
kVA; the Orleans Avenue Canal temporary pump station was 73 kVA; and the London 
Avenue Canal temporary pump station was 71 kVA, on each side of the canal as shown 
in electrical service calculations.  

Switches, panels, and generator sizes for all the stations were verified and found that the 
fused main disconnects, panels, automatic transfer switches, and service and branch 
cables were correctly sized for the full load of the pump stations. Calculations showed 
that the backup generator was correctly sized at 100 kVA for loads of 88 kVA, 73 kVA, 
and 71 kVA per side of the pump stations. In each station, there were additional 100 kVA 
generators configured to take over the backup generators in event of a backup generator 
failure.  

The electrical lighting was examined, and it was noted that the lighting fixtures over the 
engine platforms were of the vapor proof fluorescent type fixtures. These fixtures are for 
wet areas, but they are not designed for hurricane force conditions. Therefore, they could 
potentially fall and destroy critical components of the pump.  

The pole mounted light fixtures along the bridges and walkways designated Type F6 in 
the construction drawings are not designed for hurricane force conditions. Therefore, they 
could become flying debris.   

The instrumentation and control systems were checked.  The system uses a local area 
network architecture linking all the local control panels to a supervisory control and data 
acquisition (SCADA) system with multimode fiber optic cables. This architecture allows 
communication between control panels and the SCADA system using the Modbus 
messaging protocol. The network is a ring network topology allowing for media 
redundancy. All hydraulic pumping systems are equipped with local controls that are 
autonomous and do not entirely rely on the SCADA system for control. Therefore, they 
provide redundancy to the entire control system.    

The USACE temporary pump stations are connected to the SWB pump stations upstream 
of the canals via fiber optic cables. This allows bidirectional control of the USACE 
temporary pump stations from either the SWB pump stations or the USACE temporary 
pump stations. The communication system is further supported with redundancy using a 
microwave radio communication local area network transmitting at 11 gigahertz (GHz).  
This wireless medium provides transmission of SCADA functions over Ethernet, voice 
over Internet Protocol (IP), and video surveillance to observe functionality of pumps and 
gates. This arrangement provides an effective multipoint to point transmission system to 
communicate between the temporary outflow pump stations and SWB stations using 
Ethernet over the wireless system.  For further redundancy in voice communications, the 
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temporary pump stations operational staff is equipped with satellite phones and police 
band radio sets as well, totaling to 4 different methods of voice communications.  
3.8.3 Structural 

A limited evaluation of the existing structural systems was performed at 17th Street, 
London Avenue, and Orleans Avenue Canal outfalls.  The evaluation is based on onsite 
observation for condition assessment and cursory analysis of the primary landside 
support systems.  The systems observed and their associated evaluations are as follows: 

Landside Support Structure and Building:  The supporting structures for the pumping 
systems consist of steel pipe piles at 17th Street and H-piles at both Orleans Avenue and 
London Avenue.  Visual observation of these structures indicates that their condition is 
satisfactory although no protective coatings were used. A cursory analysis indicates that 
the gravitational capacity of the floor system meets or exceeds the requirements of the 
ASCE 7-02 recommendations.  ASCE 7-02 is the applicable standard for this installation 
which provides minimum design loads for buildings and other structures.  The wind loads 
used for the pre-engineered building were also evaluated.  Again, the loads used met or 
exceeded ASCE 7-02 recommendations.  

Control Room:  During emergency response events, the operators occupy the control 
room at each of the subject canal pumping stations.  The room is constructed of thick 
concrete walls, heavy steel doors, and the air conditioning unit that is hardened with steel 
framing providing protection from wind pressures and flying debris.  These evidential 
observations indicate that the control room meets or exceeds the minimum requirements 
for wind protection. 

Erosion Protection:  A cursory review of the general configuration and activities 
conducted relating to the erosion protection before and after the flood wall was included 
in this review.  The erosion protection consists of rip-rap protection ranging from 2 to 4 
feet in thickness over a soil cement substrate.  It is the Parsons team’s opinion that due 
diligence was exercised in this effort. 

Windborne Debris:  The landside station hydraulic drive systems are somewhat 
protected by a chain link fence that surrounds the platform.  The waterside hydraulic 
drive systems at the 17th Street Station are unprotected.  Given the excess capacity at the 
17th Street station this exposure risk is mitigated.  The chain link protection is 
unsupported between the column supports.  Additional support for the chain link fence 
would improve its flying debris protective benefit. 
3.8.4 Operational 

The operational procedures for the temporary pump systems were reviewed with the HPO.  
The operational procedures include continuous communication with the New Orleans 
SWB representative at the upstream pump station.  Communications, as described in the 
Electrical Section of this report, includes redundant systems including fiber-optic line 
connections, radio, microwave and out-of-state cell phones.   

A review of the Operations Instruction Manual (OIM) indicates that the procedures in 
place meet expectations for pre-storm, storm and post-storm activities.  Substantially, the 
OIM provides detailed descriptions for the following: 
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• Safe canal levels 

• Gate closure  

• Pumping activities 

• Organizational and chain of command structure 

• Fuel supply 

• Electrical power 

• Water level controls 

• Equipment failure and diagnostic procedures 

• Reporting and logging protocol 

It is the Parsons team’s opinion that the collaboration between the HPO and the SWB is 
essential to successful operations of the flood control system.  Substantially, the 
cooperative operation of the two pumping systems tends to create a condition whereby 
the rise in canal levels between the stations reduces overall pumping capacity of the SWB 
due to the increased tailwater while increasing the capacity of the Temporary Pump 
Stations due to the reduction in total dynamic head.  Historical data regarding the Gustav 
and Ike events indicates that the operational plan was successful. 
3.8.5 Maintenance 

The maintenance plan was reviewed using the check list provided by the HPO to the 
Parsons team.  The plan indicates elements of the system that are checked and the 
frequency of those verifications.  The plan includes checks of the following elements of 
the system: 

• Engine before start 

• Hydraulic system 

• Engine pre-start 

• Hydraulic system after start before engaging 

• Hydraulic system after start and after engaging 

• SCADA system 

This review indicates that the primary pump system components are subject to 
verification and a log of the operating record is maintained to document performance.  
The performance logs for all hydraulic pumping systems including their support systems 
were provided by HPO.  This performance log indicates that only minor corrections have 
been required since the completion of the installation acceptance testing.   

The maintenance program is sufficient for its intended purpose with regard to the 
machinery elements.  In order to maintain, reliability of diesel drives and hydraulic 
pumping units, periodic operation of the system is recommended by the manufacturer.  
The Parsons team understands that the systems are started every 2 weeks during the 
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hurricane season and once per month during the off season.  This is considered 
satisfactory for maintaining the reliability of the system. 

There is no indication that a subsurface monitoring program is currently in place.  
Pumping systems, especially those in salt water or brackish water conditions, should be 
checked periodically to verify that excessive corrosion has not occurred.  Additionally, 
the erosion protection system (rip-rap upstream and downstream) cannot be verified 
without the benefit of subsurface monitoring.  Finally, as indicated in the Section 2, 
Testing Adequacy Analysis of this report, periodic visual inspection of the pump 
impellers to verify that excessive wear has not occurred as a function of the potential 
vortices is not included in the maintenance program.  The Parsons team suggests that 
subsurface monitoring could be useful to the maintenance program.  Typically, this could 
be conducted before each hurricane season and in time to enact mitigation actions, if 
necessary. 

The current logging effort is conducted using a local data base and the forms as prepared 
by HPO.  We understand that the HPO is currently preparing to participate in a computer 
based maintenance management system called the USACE Facilities & Equipment 
Maintenance System (FEM) that will allow for tracking trends associated with the 
reporting of maintenance and operational activities.  It is the Parsons team’s opinion that 
the use of this program, properly applied, will increase the reliability and predictability of 
the system. 

No significant vulnerabilities were identified with regard to the existing maintenance 
program. 

3.9 Conclusions 
3.9.1 Mechanical 

The Parsons team conclusions for mechanical systems vulnerability are as follows: 

• The design rainfall event used to size the temporary canal pump stations has peak 
flow duration on the order of 4 to 6 hours and this criterion limits substantially the 
duration needed for the peak pumping rate. 

• Installed pumping capacity at the 17th Street, the Orleans Avenue, and London 
Avenue pumping station meets or exceeds the service intended.   

• The diesel engines are appropriately sized and are suitable for their intended use. 

• The Denison hydraulic pump and motor, despite earlier issues with the cam wear and 
selection, are sized correctly and are demonstrating a high level of reliability 
evidenced by the recent performance during the Gustav and Ike storm events. 

• The applicable standard for the power transmission piping (hydraulic oil) is the 
ASME B31, 31.3. Pipe thickness calculations were completed based on the guidance 
within B31, 31.3 as was appropriate and sufficient.   

• The Rineer motor driving the water pump experienced the pulsing conditions during 
the acceptance testing period.  The replacement of the spring system appears to have 
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rectified that issue and their performance appears to be suitable for their intended 
purpose. 

3.9.2 Electrical 

Parsons team’s conclusions for electrical systems vulnerability are as follows: 

• It is the Parsons team’s opinion the electrical distribution and double backup systems 
are capable of full power and standby power distribution for the hydraulic pumps, 
which fully complies with the National Fire Protection Association (NFPA) Code 70 
for all three stations.  

• The vulnerability of the light fixtures is not detrimental to the operation of the 
temporary pump station. The asset risk level, for both the fluorescent fixtures and the 
pole mounted fixtures are determined at Level 3c. 

• It is the Parsons team’s opinion that there is enough redundancy in the 
communications system for effective, reliable communication, and control of the 
interim pump stations during an emergency response. 

3.9.3 Structural  

Parsons team’s conclusions for structure and building vulnerability are as follows: 

• The landside support structure and building were reviewed for capacity and compared 
to the requirements of ASCE 7.  This evaluation indicates that the structures meet or 
exceed the minimum requirements for design loads as prescribed by ASCE 7.   

• The Control Room was observed during a site visit and the construction is consistent 
with the requirements for wind load resistance as required by ASCE 7.   

• The erosion protection system for the flood gates is consistent with industry standards 
for structures of this type.   

• There are no apparent vulnerabilities associated with the structural system as 
designed and constructed. 

3.9.4 Operational  

Parsons team’s conclusions for operational vulnerability are as follows: 

• The operations requirements are outlined in the OIM.  This manual indicates due 
diligence was exercised in its creation.   

• The operations protocol includes close coordination between USACE and the SWB 
during storm events.   

• This, coupled with redundant communications systems indicates that no apparent 
vulnerabilities are associated with the operational plan and implementation program. 

3.9.5 Maintenance 

Parsons team’s conclusions for maintenance vulnerability are as follows: 

• The maintenance program is outlined in the form of a checklist for the mechanics to 
follow during routine maintenance of the pumping systems.  This outline appears to 
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satisfactorily meet the objective of proper mechanical maintenance and is considered 
satisfactory for maintaining the reliability of the system.   

• The plan does not indicate a subsurface monitoring system that is considered 
beneficial to verifying that the structures below the water surface are not exhibiting 
excessive corrosion, excessive degradation of pump components and is also 
considered beneficial to verifying that the erosion protection system has not degraded.   

3.10 2008 Performance during Hurricanes Gustav and Ike 
The Parsons team reviewed the Temporary Outflow Canal Pumps performance reports 
for the two hurricanes Gustav and Ike and gathered the following information:  
3.10.1 Hurricane Gustav 

On August 31, 2008, Hurricane Gustav made landfall, but New Orleans escaped the full 
force of the hurricane as the storm entered near the town of Cocodrie, Louisiana. The 
hurricane was a Category 2 storm, but the Louisiana coast experienced torrential rain and 
high winds of approximately 100 mph, which generated a storm surge in Lake 
Pontchartrain. 

The USACE team received orders the next day to close the canal gates at the temporary 
outflow canal pump stations, cutting off the canals outflow to Lake Pontchartrain in 
anticipation of the storm surge associated with the high winds. 

The records from USACE show that at the London Avenue Canal’s temporary pump 
station all of the hydraulic and direct drive pumps were put into service.  The total flow 
from the SWB pumps was 5,050 cfs on that day.  With both, the hydraulic pumps and the 
direct drive pumps running at the London Avenue Canal pump station, the total flow 
pumped into Lake Pontchartrain was 5200 cfs, reducing the level of the canal down to a 
safe level.  The London Avenue Canal temporary pump station ran for 27 minutes, 
matching the discharge from the SWB and maintained a safe water level in the London 
Avenue Canal. After the first 27 minutes, 4 hydraulic pumps were shut down as the canal 
level got too low for the pumps to function efficiently.  The 4 hydraulic pumps were 
started again after 48 minutes and all pumps ran for another 55 minutes before the 4 
hydraulic pumps were shut down again due to low levels in the canal.  The hydraulic 
pumps ran for 3 days intermittently with various numbers of pumps taken in and out of 
service to control the canal level with the gates shut for 36 hours.  Out of the 12 hydraulic 
pumps in service, 2 pumps were taken out of service due to minor malfunctions.  The 
fault on one was a disconnected control wire, and the second was a loose flange bolt. 
There were no pump mechanical malfunctions.  These pumping activities are summarized 
in Table 3-10. 

The records show that at the 17th Street Canal temporary pump station and all of the 
hydraulic and direct drive pumps, except the portable pumps, were put into service.  The 
total flow from the SWB pumps was approximately 5,050 cfs.  With all available pumps 
running at the 17th Street Canal’s temporary pump station (the portable pumps were not 
included), the total flow pumped into Lake Pontchartrain was approximately 7,240 cfs.  
The 17th Street Canal temporary pump station ran for 52 minutes, matching the discharge 
from the SWB and kept the level of the 17th Street Canal at a safe level.  After the 52 
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minutes, all direct drive pumps, with the exception of 2 pumps, were taken out of service, 
leaving all hydraulic pumps running for 1 hour.  As the canal water level dropped, the 2 
direct drive pumps were taken out of service leaving all hydraulic pumps running.  The 
hydraulic pumps ran for 2 days intermittently with various numbers of pumps taken in 
and out of service to control the canal level with the flood gates shut for a total of 18 
hours.  Out of the 18 hydraulic pumps in service, 1 hydraulic pump was taken out of 
service due to a hydraulic leak on a drive unit.  There were no other pump mechanical 
malfunctions. These pumping activities are summarized in Table 3-11. 
3.10.2 Hurricane Ike 

On the morning of September 12, 2008, Hurricane Ike approached landfall as a Category 
3 wind force generating a storm surge in Lake Pontchartrain of approximately 5.2 feet. 

The records show that the USACE team experienced rain and winds of around 25 mph at 
the temporary pump stations, when they received orders to close the canal gates cutting 
off the canal’s outflow to Lake Pontchartrain.  

Records show that the west bank direct drive pumps were put into service at the London 
Avenue Canal temporary pump station.  The total flow from the SWB pumps was 
approximately 1,000 cfs, with the pumps running at the London Avenue Canal temporary 
pump station; the total flow pumped into Lake Pontchartrain was approximately 1,200 cfs. 
The London Avenue Canal temporary pump station ran for 58 minutes, matching the 
discharge from the SWB and kept the level of the London Avenue Canal at a safe level. 
After the first 58 minutes, 2 direct drive pumps were shut down as the canal water level 
dropped too low for the pumps to function efficiently.  An hour and 10 minutes later, 6 
hydraulic pumps were started again and ran for another 35 minutes before the hydraulic 
pumps were shutdown again as the canal level got low.  The hydraulic pumps ran for 4 
days intermittently with various numbers of pumps taken in and out of service to control 
the canal level with the gates shut for 60 hours.  There were no pump malfunctions 
during this hurricane event, as can be seen in Table 3-12.  
Records show that at the 17th Street Canal temporary pump station, 10 direct drive 
pumps, and 6 hydraulic pumps were put in service.  The total flow from the SWB pumps 
was 4,500 cfs, with 10 direct drive pumps and 6 hydraulic pumps running at the 17th 
Street Canal temporary pump station, the total flow pumped into Lake Pontchartrain was 
5,200 cfs.  The hydraulic pumps ran for 2 days intermittently with various numbers of 
pumps taken in and out of service to control the canal level with the gates shut for 36 
hours.  Out of the 18 hydraulic pumps in service, 1 hydraulic pump was taken out of 
service due to a hydraulic hose leak on a drive unit. There were no other pump 
mechanical malfunctions, as can be seen in Table 3-13.  

Records show that while the storm surge was not enough to close the gates at the Orleans 
Avenue Canal, the USACE canal team decided to take advantage of the water levels to 
exercise the pumps and 10 hydraulic pumps were put in service at the Orleans Avenue 
Canal pump station.  The 5 east bank pumps were put in service first and ran for 3 hours, 
the total flow pumped into Lake Pontchartrain was 1,044 cfs.  After 3 hours, the pumps 
were taken out of service and the west bank pumps were put in service and ran for 3 
hours at 1,054 cfs. The hydraulic pumps ran for two periods of 3 hours each.  Total 
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amount of water pumped at this facility was over 22 million gallons in this period without 
any pump major malfunctions with the 10 pumps.  One HPU experienced a high 
temperature oil indication that turned out to be an electrical short circuit.  This was 
repaired and the HPU was put back in service.  These pumping activities are recorded in 
Table 3-14. 
3.10.3 Conclusions 

Parsons team’s conclusions area as follows: 

1. During Hurricane Gustav the following occurred:  

• Two pumps at the London Avenue Canal temporary pump station had minor 
malfunctions, one a loose bolt and the second, a loose control wire.  

• A direct drive pump and a hydraulic pump at the 17th Street Canal temporary 
pump station had minor malfunctions; the direct drive experienced a loose 
control wire, and the hydraulic pump experienced a leak in the hydraulic drive 
unit hose.  

2. During Hurricane Ike the following occurred: 

• There were no pump malfunctions at the London Avenue Canal temporary 
pump station during the hurricane. 

• One hydraulic pump experienced a failure in the hydraulic hose at the 17th 
Street Canal temporary pump station. 

3. Pump Activities during Hurricane Gustav: 

The pump activities during Hurricane Gustav are summarized in Tables 3-10, and 
3-11.  As shown in Tables 3-10 and 3-11, the total number of hydraulic pump 
hours for London Avenue was 105.3 pump hours and for the 17th Avenue was 
224.5 pump hours.  The total number of direct drive pump hours for London 
Avenue was 75.2 pump hours and for the 17th Avenue was 28 pump hours.  As 
shown in both pump stations values, the hydraulic pumps were mainly used to 
bring the canal levels down.  It took 3 hours to bring the canal down by 2 feet.  

4. Pump Activities during Hurricane Ike: 

The pump activities during Hurricane Ike are summarized in Tables 3-12 and 3-13.  
As shown in Tables 3-12 and 3-13, the total number of hydraulic pump hours for 
London Avenue was 15.93 pump hours and for the 17th Avenue was 28.6 pump 
hours.  The total number of direct drive pump hours for London Avenue was 60 
pump hours and for the 17th Avenue was 76.4 pump hours.  As shown in both 
pump station tables, the direct drives were used more than the hydraulic pumps to 
bring the canal levels down.  

In Hurricane Gustav, two stations pumped a total of more than 1.7 billion gallons of 
water (pump rates were quoted by the USACE) into Lake Pontchartrain with two 
hydraulic pumps experiencing minor malfunctions. In Hurricane Ike, the two stations 
pumped a total of approximately half a billion gallons of water (pump rates were quoted 
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by the USACE) into Lake Pontchartrain with one hydraulic pump experiencing a 
malfunction.  

During Hurricane Ike the hydraulic pumps at the Orleans Avenue Canal Pump Station 
were tested for performance. The gates were not shut as the canal was at a safe level of 
5.2 feet. The pumps were tested successfully with pumps running at near maximum 
output with one minor malfunction. 

Minor pump malfunctions are expected for a large group of pumps such as this 
installation.  The industry MTBF (mean time between failures) ANSI standard for a 
single axial pump continually running is 2.5 years between failures in the U.S.  This 
means it is expected that a single axial pump continuously running will breakdown within 
a 2.5-year period.  With hydraulic pumps, one can expect a much lower MTBF value as 
additional drive components (besides the engine prime mover) such as the hydraulic drive 
unit adds to the probability of failure. It can be expected that a hydraulic-driven pump 
will have a lower MTBF, and it will be more prone to failures than a single prime mover 
pump. However, these pumps will be used infrequently versus one that will run 
continuously for 2.5 years. This will, therefore, inevitably prolong the life of the pump to 
a much greater extent than a standard continuously running pump. 

HPO Interim Closure Structure (ICS) Records also show that randomly selected pumps 
ran at near the recommended 3,200 psi hydraulic pressure, proving that these pumps are 
capable of the recommended pressures. Most of the pumps ran at an average of 80 to 
95% of the recommended pressure. While these pumps are capable of the recommended 
extents, it is not normal practice in all industries to run machinery at maximum 
performance. This is inefficient and causes undue mechanical stress to any mechanical 
system, which will result in premature failure of components.  

The Parsons team is satisfied that the pumps have functioned to industry standards, and 
the team is confident that the pumps will perform as designed and constructed to cope 
with the design rainfall event. 
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Table 3-10—London Avenue ICS – Hurricane Gustav Outfall Canal Closure Activities 
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Table 3-11—17th Street ICS – Hurricane Gustav Outfall Canal Closure Activities 
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Table 3-12—London Avenue ICS – Hurricane Ike Outfall Canal Closure Activities 
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Table 3-13—17th Street ICS – Hurricane Ike Outfall Canal Closure Activities 
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Table 3-14—Orleans Avenue ICS – Hurricane Ike Outfall Canal Closure Activities 

 


